SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:01PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 119  Const Calendar Day: 322 Date: 27-Jul-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 04-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the West shear plate erection . =
Crews started at 7:10 AM.
Tony , Hayes , & Ryan had to work on the gantry . Joshua , Carlos , Augie , Barry , & Kevin had to
work on the top of the footing box . Crews had to release the West shear plate chains . Tony started to
push the shear plate West at 7:30 AM. The West shear plate was on the top of the high tension rods at
7:50 AM.
Crews had to wait for the technicians to work on the strands to lower the West shear plate & set it in
place . work on the cables .
After that , crews had to pull the tower shaft spreader beam from the barge & set it on the East side
of the site . Crews started at 8:30 AM. They were done at 10:00 AM.
Then , crews had to work on the tower jacks . They had to hook the hydraulic hoses for South
shaft jacks, & set the jacks inside the kidney areas . Crews were done at 12:00 PM.
Tony started to lower the West shear place at 12:45 PM. The West shear plate was in place at 1:30
PM. ABF surveyors were on the site . Crews had to work with the other crews to set the shear plate on the
center lines . Crews were done at 1:30 PM. The gantry cables were released at 1:40 PM.
After that , crews had to set the bearing plates & place the washers in nuts . They started at 1:40
PM. Crews were done at 3:00 PM. Nicholas was operating the tower crane .
Finally , crews had to release the cables, hook the gantry cables to the tower shaft spreader beam .
Crews started at 3:20 PM. They were done at 4:40 PM. Crews had to wrap up their tools & equipment .
They left at 5:20 PM.
04-0120F4 Bid Iltem: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 2.00 0.00 0.00 2.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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